

GOVERNMENT OF TELANGANA

ABSTRACT

Minor Irrigation – APCBTMP- Improvements and F.D.R. to Pedda Cheru, at Kalwakole (V), Peddakothapally (M), Mahabubnagar Dist.- Revised Administrative Approval for an amount of Rs.403.600 Lakhs- Accorded - Orders - Issued.

.....

IRRIGATION & CAD (MIG-2) DEPARTMENT

G.O.RT.No. 743

Dated: 05/10/2015

Read the following:

1. From the ENC (IW), Lr. No. ENC/IW/P&M/EE-1/DEE-2/ AEE-4/REs/ 15/ 15, dated: 08-05-2015.
2. From the Commissioner, CADA, letter No. Com/CAD/ DEE/ 4038/ 07/ MBNR/ RE, Date: 19-06-2015.
3. From the Commissioner, CADA, letter No. Com/CAD/ DEE/ 4038/07/ MBNR/ RE, Date: 02-09-2015.

* * *

ORDER:

In the references 1st read above the Engineer-in-Chief (IW), Hyderabad has submitted the revised estimate for the work "Improvements and F.D.R. to Pedda Cheru, at Kalwakole (V), Peddakothapally (M), Mahabubnagar Dist." for an amount of Rs.4,07,07,000/-. He has stated that the original estimate towards normal rehabilitation under APCBTMP was administratively approved for Rs.111.69 lakhs. During the floods of 2009 the tank bund scoured damaged at several places and the sluices of the weir and side walls are damaged. To take up permanent breach filling works as well as at bunga portion, the estimate was re-casted and revised administrative approval was accorded for Rs.399.00 lakhs. The Chief Engineer, Minor Irrigation, Hyderabad has accorded revised technical sanction for Rs.394.00 lakhs (excluding WUA component Rs.4.990 lakhs).

2. The Chief Engineer, Minor Irrigation explained the following reasons for the revised estimate and submitted to the Committee of Chief Engineers:

1. The quantities are revised as per the drawings issued by the Superintending Engineer, Special Design Circle, Hyderabad based APERL test results.
2. The exposed soils at breach portion are of low plasticity. In view of this, it is directed to remove the revetment and excavate positive cut off trench at the upstream toe of the bund to a depth of ½ FRL keeping 2.5 m bottom width with 1:1 side slopes. Abutting the existing bund, additional embankment of 3 m wide with proper keying is to be formed.
3. To strengthen and widening of earthen bund with top width as 6.00 mts.
4. The body wall of weir was completely damaged and the water is leaking through the weir. Skin wall is proposed to weir body wall. The apron is seen completely damaged as such wearing coat on apron is laid.
5. The weir at the right flank was damaged and the water is leaking through it. Therefore, it is instructed to remove the weir and construct the body wall of weir continuously with necessary design section.

P.T.O

//2//

6. Increase in LS items such as Price Escalation (as per agreement clause 47.1) VAT and Labour Cess.

3. The Committee of Chief Engineers have examined the above deviations in the Revised Estimate and recommends to the Govt. for revised administrative sanction for Rs. 4,07,07,000/- for the above work.

4. Therefore, the Engineer-in-Chief (IW)/ Commissioner, CAD, Hyderabad have requested the Government to accord Revised Administrative Approval for the work "Improvements and F.D.R. to Pedda Cheru, at Kalwakole (V), Peddakothapally (M), Mahabubnagar Dist." for an amount of Rs. 4,07,07,000/-.

5. After careful examination of the proposal, Government here by accord Revised Administrative approval for an amount of Rs. 4,03,60,000/- (Rupees four crores three Lakhs sixty thousand only) under Community Based Tank Management Project for the work "Improvements and F.D.R. to Pedda Cheru, at Kalwakole (V), Peddakothapally (M), Mahabubnagar Dist."

6. The above expenditure shall be debited to the Head of Account "4702- COL on MI- 00- Maintenance- MH (101)- Surface water- GH- 03- EAP- SH (05) Tank System Improvement under CBTMP- 270- Minor Works- 271- OE".

7. The Engineer-in-Chief (IW), Commissioner, CAD/ Chief Engineer, Minor Irrigation (KB), Hyderabad shall take further necessary action, accordingly.

8. This order issues with the concurrence of Finance (EBS-IX) Dept. vide their U.O. No.11483/362/ A2/ EBS-IX/2015, Dt:24-09-2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief (IW), Hyderabad.

The Commissioner, CAD, Hyderabad,

The Chief Engineer, Minor Irrigation (KB),

Errumanzil Colony, Hyderabad.

Copy to:

The Accountant General, Telangana & A.P., Hyderabad.

The Director of Works & Accounts, Hyderabad.

The Pay & Accounts Officer (W&P), Mahaboobnagar.

P.S. to Minister for Irrigation.

P.S. to Principal Secretary to Govt.

The Finance (EBS-IX) Dept.

Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER